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Mission
Our mission is to provide independent, relevant, and timely oversight 
of the Department of Defense that supports the warfighter; promotes 
accountability, integrity, and efficiency; advises the Secretary of 

Defense and Congress; and informs the public.

Vision
Our vision is to be a model oversight organization in the Federal 
Government by leading change, speaking truth, and promoting 
excellence—a diverse organization, working together as one  

professional team, recognized as leaders in our field.
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Objective
We determined whether there were 
sufficient controls over the funding and 
invoice reviews for Joint Multinational 
Readiness Center (JMRC) task order 
services issued against the Warfighter Field 
Operations Customer Support contract in 
accordance with Federal and DoD guidelines.  
We performed the audit in response to 
multiple Defense Hotline allegations.

Findings
(FOUO)  

 
 

 
 

  

This occurred because the contracting 
officer and contracting officer’s 
representative used a quality assurance 
surveillance plan that did not require 
invoice reviews; the contracting officer’s 
representative did not perform invoice 
reviews; on-site quality assurance 
representatives were not required to 
review invoices; and Program Executive 
Office for Simulation, Training, and 
Instrumentation (PEO STRI) officials 
relied on Defense Contract Audit Agency 
personnel to perform invoice reviews.  As 
a result, PEO STRI paid time and material 
invoices with no assurance that the invoices 
accurately reflected services delivered 
to JMRC.  

December 14, 2015

PEO STRI contracting personnel used appropriate funds for 
JMRC services selecting the appropriate funding type for 
16 contract line items, valued at $4.3 million.  However, on 
one contract line item the contracting officer incorrectly 
obligated $1.2 million of FY 2007 Operation and Maintenance, 
Army funds rather than Other Procurement, Army funds on a 
JMRC task order for services that significantly upgraded the 
performance of JMRC’s instrumentation system.  

This occurred because the certifying official for PEO STRI 
funds did not properly verify the purpose of the requirement 
to be funded in accordance with guidance before the 
contracting officer obligated the funds on the task order.  
As a result, PEO STRI did not use funds in accordance with 
guidance and law, which may have led to a potential violation 
of the Antideficiency Act.  

Recommendations
We recommend that the Army revise the JRMC task order 
quality assurance surveillance plans; revise the quality 
assurance representatives’ delegation letters; and conduct 
a preliminary Antideficiency Act review to determine if a 
violation may have occurred.  

Management Comments 
and Our Response
We did not receive comments to the draft report.  We request 
that the U.S. Army Contracting Command–Orlando Procuring 
Contracting Officer and the Assistant Secretary of the Army 
(Financial Management and Comptroller) provide comments 
to the final report.  Please see the Recommendations Table on 
the back of this page.

Findings (cont’d)
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Recommendations Table
Management Recommendations 

Requiring Comment
No Additional 

Comments Required

U.S. Army Contracting Command–Orlando Procuring 
Contracting Officer A.1.a, A.1.b 

Assistant Secretary of the Army (Financial Management 
and Comptroller) B.1.a, B.1.b 

Please provide Management Comments by January 14, 2016.
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December 14, 2015

MEMORANDUM FOR UNDER SECRETARY OF DEFENSE FOR ACQUISITION,  
   TECHNOLOGY, AND LOGISTICS 
COMMANDER, U.S. EUROPEAN COMMAND  
AUDITOR GENERAL, DEPARTMENT OF THE ARMY

SUBJECT: Improved Oversight Needed for Invoice and Funding Reviews on the 
Warfighter Field Operations Customer Support Contract at the Joint 
Multinational Readiness Center (Report No. DODIG-2016-033)

(FOUO) We are providing this report for review and comment.   
 
 

 
 

 
 
 
 

  We conducted this audit in accordance with generally 
accepted government auditing standards.  

DoD Instruction 7650.03 requires that recommendations be resolved promptly.  The U.S. Army 
Contracting Command–Orlando Procuring Contracting Officer and the Assistant Secretary 
of the Army (Financial Management and Comptroller) did not provide comments to the draft 
report.  Please provide comments that state whether you agree or disagree with the findings 
and recommendations.  If you agree with our recommendations, describe what actions you 
have taken or plan to take to accomplish the recommendations and include the completion 
dates of your actions.  If you disagree with the recommendations or any part of them, please 
give specific reasons why you disagree and propose alternative action if that is appropriate.  
You should also comment on the internal control weaknesses discussed in the report.  
Therefore, we request comments on the recommendations and internal control weaknesses 
by January 14, 2016.

INSPECTOR GENERAL
DEPARTMENT OF DEFENSE
4800 MARK CENTER DRIVE

ALEXANDRIA, VIRGINIA 22350-1500
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Please send a PDF file containing your comments to audcmp@dodig.mil.  Copies of your 
comments must have the actual signature of the authorizing official for your organization.  
We cannot accept the /Signed/ symbol in place of the actual signature.  If you arrange to send 
classified comments electronically, you must send them over the SECRET Internet Protocol 
Router Network (SIPRNET).  

We appreciate the courtesies extended to the staff.  Please direct questions to me at 
(703) 604-9187 (DSN 664-9187).

 Michael J. Roark 
 Assistant Inspector General 
 Contract Management and Payments 
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Introduction

Objective
We determined whether there were sufficient controls over the invoice and funding 
reviews for Joint Multinational Readiness Center (JMRC) task order services issued 
against the Warfighter Field Operations Customer Support (FOCUS) contract in 
accordance with Federal and DoD guidelines.  This report is the second in a series 
of reports on JMRC task orders for the Warfighter FOCUS contract.  See Appendix A 
for the scope and methodology and prior coverage related to the objective.

We received multiple Defense Hotline allegations in 2013 regarding invoices 
and funding.  Rather than focus on specific allegations, we performed an 
audit on controls over the invoice and funding reviews.  For invoices, we 
determined whether the Warfighter FOCUS contracting officer reviewed Time 
and Material (T&M) invoices since the contract’s inception on June 6, 2007, 
through June 17, 2015.  For funding, we reviewed all Operation and Maintenance, 
Army (OMA)–funded services that related to the procurement of lifecycle1 and 
exportable instrumentation system equipment2 from December 21, 2007, through 
September 21, 2011.  

Background
Program Executive Office for Simulation, Training, 
and Instrumentation
PEO STRI, located in Orlando, Florida, acquires and sustains training and 
testing solutions for the Army.  The mission of the U.S. Army Contracting 
Command (ACC)–Orlando acquisition center, formerly the PEO STRI acquisition 
center, is to provide business advice and contracting to acquire a variety of 
products and services PEO STRI manages in support of the Army.  Project Director 
Field Operations at PEO STRI supports worldwide operations, maintenance, 
sustainment, and instructional support of training systems used by the Army, Navy, 
Air Force, and multinational coalition forces.  The Project Director Field Operations 
uses four training services contracts to accomplish PEO STRI’s mission of providing 
integrated live, virtual, and constructive training worldwide, one of which is the 
Warfighter FOCUS contract.  

 1 Lifecycle replacement is defined as replacing an asset that has been deemed unserviceable and 
uneconomically repairable.

 2 The JMRC instrumentation system provides equipment for tracking personnel, vehicles, and aircraft during training 
exercises and the capability to produce training after-action reports to meet commanders’ training objectives.  The 
exportable instrumentation system includes all major subcomponents of the JMRC instrumentation system but also 
enables training a brigade combat team anywhere in the world.
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Warfighter Field Operations Customer Support Contract 
ACC-Orlando3 awarded contract W900KK-07-D-0001, the Warfighter FOCUS 
contract, on June 6, 2007, to Raytheon Technical Services Company, with a 
contract ceiling of approximately $11.2 billion.  The Warfighter FOCUS contract 
was structured as an indefinite-delivery indefinite-quantity4 contract that 
included 1 base year and 9 option years.  The period of performance began on 
November 1, 2007, and ends on October 31, 2017.  The contracting officer awards 
JMRC task orders before each lot year, which is from May 1 through April 30 of the 
following year.  

ACC-Orlando awarded the Warfighter FOCUS contract to provide operations, 
maintenance, systems integration, and engineering support services to the 
U.S. Army for the following three types of training: 

• Live training—involves real people operating real systems.

• Virtual training—involves real people operating simulated systems.

• Constructive training—involves simulated people operating 
simulated systems.

Joint Multinational Readiness Center Task Orders
JMRC, located in Hohenfels, Germany, is a combat maneuver training center.  It 
uses the JMRC instrumentation system to provide training to U.S. joint forces 
and multinational partners, from individuals to brigade combat teams.  As of 
April 30, 2015, ACC-Orlando officials issued seven task orders using the Warfighter 
FOCUS contract to provide services and materiel for the JMRC instrumentation 
system and exportable instrumentation system.  The seven task orders, valued 
at $207.4 million, had periods of performance from December 21, 2007, through 
April 30, 2015.  JMRC task orders include firm-fixed price and T&M services.  The 
contractor submits T&M invoices bi-weekly and firm-fixed price invoices monthly.

 3 PEO STRI awarded the contract in 2007; however its contracting command transitioned and is operating as ACC–Orlando 
as of February 2015, while all other functions remain under PEO STRI.

 4 Indefinite-delivery indefinite-quantity contracts provide an indefinite quantity of services for a fixed time.
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Roles and Responsibilities 
The following lists roles and responsibilities for each position to conduct 
invoice reviews.

• Contracting officer5 is required to: 

 { ensure performance of all necessary actions for effective 
contracting and compliance with the terms of the contract;  

 { ensure a quality assurance surveillance plan (QASP) is prepared 
to facilitate assessment of contractor performance for service 
contracts6; and  

 { monitor7 invoice payments according to the contract. 

• Contracting officer’s representative (COR) and alternate COR are located at 
PEO STRI8 in Orlando, Florida and are required to:

 { assist in the technical monitoring and administration of the 
contract; and 

 { (may) review contractor invoices. 

• Quality assurance representatives (QARs) are nominated by JMRC officials, 
appointed by the contracting officer, and required to: 

 { provide contractor oversight at JMRC in Hohenfels, Germany.  

 { have in-depth knowledge of an area of contractor performance and 
be considered subject-matter experts.

 { function as the technical representative in the administration 
of the contract and monitor the performance work statement in 
accordance with the QASP.  

• Defense Contract Audit Agency (DCAA) is required to: 

 { verify claimed costs and approve interim invoice payments using a 
sample method for T&M contracts;9 and

 { approve interim invoices for payment based on DCAA’s Contract 
Audit Manual, which states that an auditor’s review is a high-level 
review of the interim invoice to verify that the amounts 
claimed are not more than the amount due to the contractor in 
accordance with the terms of the contract prior to approval of a 
provisional payment.  

 5 As of February 2015, the contracting officer is located at ACC-Orlando.
 6 The activity responsible for technical requirements should provide the contract office any specifications for inspection, 

testing, and other contract quality requirements essential to ensure the integrity of the services.
 7 DoD COR Handbook, “Voucher and Invoice Review” section, March 22, 2012.
 8 As of September 2015, an alternate COR is located at JMRC in Hohenfels, Germany.
 9 As required by the DoD Financial Management Regulation (FMR), volume 10, chapter 10, paragraph 100302 and 

Defense Federal Acquisition Regulation Supplement” (DFARS) 242.803(b).
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The following officials were responsible for funding reviews to determine the 
correct appropriation.  

• Contracting officer: 

 { obligates funds that are available and suitable for the service 
acquired; and 

 { ensures decisions to obligate funds comply with the provisions of 
the Antideficiency Act by careful review and examination of the 
facts before obligating the funds.

• PEO STRI funds certifying official: 

 { provides contracting officials with a purchase request to indicate 
if the funds are currently available and suitable for the purpose set 
forth in the purchase request. 

• PEO STRI Life Cycle Project Director in Orlando, Florida:

 { executes project direction and integrated logistics support for 
JMRC for the Warfighter FOCUS contract;  

 { integrates new requirements, re-procurements, and securing 
support; and  

 { serves as the director for systems and components being modified.

Review of Internal Controls
DoD Instruction 5010.40, “Managers’ Internal Control Program Procedures,” 
May 30, 2013, requires DoD organizations to implement a comprehensive system of 
internal controls that provides reasonable assurance that programs are operating 
as intended and to evaluate the effectiveness of the controls.  We identified 
weaknesses with internal controls over invoice reviews and funding of JMRC task 
orders.  The contracting officer and COR used a QASP that did not require invoice 
reviews, and did not verify the purpose of the funding before obligating funds on 
one contract line item number resulting in a potential Antideficiency Act violation.  
We will provide a copy of the report to the senior officials responsible for internal 
controls at ACC-Orlando, PEO STRI, and the Department of the Army.
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Finding A 

PEO STRI Did Not Review Interim Invoices
(FOUO)  

 
 

  

This occurred because the contracting officer and COR used a QASP that did not 
require invoice reviews;12 the COR did not perform invoice reviews;13 and on-site 
QARs were not required to review invoices.  In addition, PEO STRI officials relied 
on DCAA to perform invoice reviews; however, DCAA only performed high-level 
reviews on a small sample of invoices.  As a result, PEO STRI paid T&M invoices 
with no assurance that the invoices accurately reflected services delivered to JMRC.

 10 Interim invoices refers to contractor-submitted invoices for payment on JMRC time and material contracts.  For this 
audit, the term “invoice” refers to interim invoice.

 11 For this audit, reasonable and necessary services are defined as a reasonable number of labor hours billed for services 
that were necessary to accomplish the JMRC mission.

 12 Only two QASPs were reviewed because the other ones were not in the contract file.
 13 The requirement to perform invoice reviews was removed from the COR appointment letter in May 2014.

Oversight of Contractor Time and Material Invoices 
Was Insufficient 
(FOUO)  

 
  

 
  

Task Order Quality Assurance Surveillance Plans Could 
Be Improved
The contracting officer and COR used a QASP that did not include procedures 
for invoice reviews.  The Federal Acquisition Regulation (FAR)14 requires that 
Government contract quality assurance shall be performed at such times and 
places as may be necessary and a QASP should be prepared in conjunction with 
the preparation of the statement of work.  The plan should specify all work that 

 14 FAR Subpart 46.401, “Government Contract Quality Assurance-General.”
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requires surveillance and the method of surveillance.  Before April 2013, PEO STRI 
officials only prepared an overall QASP for the entire Warfighter FOCUS contract 
for both firm-fixed price and T&M.  As of April 2013, PEO STRI officials have 
prepared a QASP specific to each JMRC task order; however, the QASPs did not 
establish roles and responsibilities for invoice reviews.  

COR Did Not Perform Invoice Reviews
The COR did not conduct invoice reviews.  Before May 2014, the COR appointment 

letters required CORs to review invoices for labor hour 
contracts or task orders to ensure charges were reasonable 

and necessary for the work performed.  However, the 
contracting officer could not explain why she removed 
the requirement to conduct invoice reviews from the 
COR appointment letters.  

The DoD COR Handbook states that CORs may 
review invoices, and it is vital that billing statements 

are reviewed thoroughly and on time to ensure the 
Government receives what it pays for.  The contracting 

officer, COR, and alternate COR stated they were not involved in 
the review process of JMRC T&M interim invoices as of November 20, 2014, and no 
invoice review process existed at their level.  

Quality Assurance Representatives Are in the Best 
Position to Perform Invoice Reviews
On-site QARs were not required to review invoices even though they were in the 
best position to perform invoice reviews.  The CORs were located 
at Orlando, Florida, but designated QARs were located at 
training centers, such as JMRC in Hohenfels, Germany, 
and report contractor performance to the CORs.  The 
QARs should review the T&M invoices because they are 
located on site, have in-depth knowledge of contractor 
performance, and are considered to be subject-matter 
experts.  QARs should be delegated the responsibility to 
review contractor T&M invoices although not required in 
their current delegation letter.  

On-site 
QARs were not 

required to review 
invoices even though 
they were in the best 
position to perform 

invoice reviews.

...contracting 
officer could 

not explain why 
she removed the 

requirement to conduct 
invoice reviews from 
the COR appointment 

letters.

DRAFT REPORT FOR OFFICIAL USE ONLY

FOR OFFICIAL USE ONLY

FOR OFFICIAL USE ONLY

FOR OFFICIAL USE ONLY



Finding A

DODIG-2016-033 │ 7

Also, QARs have the responsibility to function as the technical representative in 
the administration of the subject contract and monitor contractor’s performance.  
The ACC-Orlando procuring contracting officer should revise the JMRC Warfighter 
FOCUS task order QASPs to require in-country oversight personnel (QARs) review 
contractor invoices before payment, or within 30 days of receipt of a proper 
invoice to determine whether the services invoiced were necessary and reasonable 
to perform the task order and whether DoD received them.  Additionally, the 
ACC-Orlando procuring contracting officer should revise the QAR delegation letters 
to require T&M invoice reviews be performed. 

PEO STRI Relied Solely on DCAA Invoice Reviews
The contracting officer, COR, and alternate COR relied on DCAA to conduct invoice 
reviews for T&M efforts.  However, as of October 23, 2014, 
DCAA only reviewed 12 JMRC T&M invoices that were 
from March 2011 through June 2014.  Before 2011, the 
contractor’s T&M invoice payments were submitted 
directly to the paying offices under the direct bill program.  
The DCAA review consisted of high-level reviews of 
invoices in accordance with DFARS 242.803(b).

According to DFARS 242.803(b) and DoD Directive 5105.36, 
contract auditors at DCAA are the authorized representatives of the 
contracting officer to approve invoices selected using sampling methodologies for 
provisional payment and sending them to the disbursing office after a pre-payment 
review.  Invoices not selected for a pre-payment review are considered 
provisionally approved and are sent directly to the disbursing office.  A DCAA 
Supervisory Auditor explained that DCAA uses a risk-based approach to select a 
sample for interim voucher review.

DCAA performed a high-level review of some invoices to verify that the amounts 
claimed on the invoices were not more than the amount due to the contractor in 
accordance with the terms of the contract.  However, they did not perform invoice 
reviews to verify that the costs, to include labor, travel, supplies, other direct, and 
subcontract, occurred.  Therefore, contracting personnel should perform invoice 
reviews to ensure that the Government is only paying for services received.  

The 
contracting 

officer, COR, and 
alternate COR relied 
on DCAA to conduct 
invoice reviews for 

T&M efforts.
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PEO STRI Did Not Have Assurance That Invoice 
Payments Were Reasonable
DoD paid T&M invoices with no assurance that the invoices accurately reflected 

services delivered to JMRC.  Proper oversight of service 
contracts is essential to receive services in a cost effective 

and timely manner.  Cost-reimbursement contracts, such 
as T&M, require more in-depth reviews of invoices 
to ensure that costs relate to progress under the 
contract.  The lack of T&M invoice reviews for the 
JMRC task orders increases the risk that DoD funds 

were not effectively used.  JMRC in-country oversight 
personnel (QARs) are in the best position to assess 

reasonableness of costs and expenditures on invoices.  

Recommendation
Recommendation A.1
We recommend that the U.S. Army Contracting Command–Orlando Procuring 
Contracting Officer:

a. Revise the Joint Multinational Readiness Center Warfighter Field 
Operations Customer Support task order quality assurance surveillance 
plans to require in-country oversight personnel (Quality Assurance 
Representatives) review of contractor invoices before payment, or within 
30 days of receipt of a proper invoice to determine whether the services 
were necessary and reasonable to perform the task order and whether 
DoD received them. 

b. Revise the Quality Assurance Representatives delegation letters to 
require time and material invoice reviews be performed.

Management Comments Required
The U.S. Army Contracting Command–Orlando Procuring Contracting Officer did 
not respond to the recommendations in the report.  We request they provide 
comments on the final report.

The lack of 
T&M invoice 

reviews for the JMRC 
task orders increases 

the risk that DoD 
funds were not 

effectively used.
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Correct Funding Appropriation Selected for 16 JMRC 
Contract Line Items
PEO STRI funds certifying officials determined the appropriate funding type for 
16 OMA funded JMRC contract line items valued at $4.3 million.  Specifically, 
PEO STRI contracting officials used OMA funds for 16 of 17 JMRC contract 
line items in accordance with the DoD FMR guidelines for determining 
correct appropriations.  The services for the 16 contract line items included 
15 equipment replacements and one procurement of equipment for the exportable 
instrumentation system.  

Incorrect Funding Appropriation Used for 
System Modification 
For one contract line item, the contracting officer incorrectly obligated $1.2 million 
of FY 2007 OMA funds rather than Other Procurement, Army funds on a JMRC 
task order for services to upgrade JMRC’s instrumentation system.  According 
to the PEO STRI purchase request and description document, this $1.2 million 
procurement upgraded the performance of the JMRC instrumentation system by 
increasing the system’s training capability.  Therefore, this contract line item 
should be funded by the procurement appropriation in accordance with the 
DoD FMR. 

Finding B

PEO STRI Generally Used the Correct Appropriation to 
Fund JMRC Task Orders
PEO STRI contracting personnel correctly used OMA funds for JMRC services for 
16 contract line items, valued at $4.3 million.  However, on one contract line item 
the contracting officer incorrectly obligated $1.2 million of FY 2007 OMA funds 
rather than Other Procurement, Army funds on a JMRC task order for services that 
significantly upgraded the performance of JMRC’s instrumentation system.  

This occurred because the PEO STRI funds certifying official did not properly 
verify the purpose of the requirement to be funded in accordance with guidance 
before the contracting officer obligated the funds on the task order. As a 
result, PEO STRI did not use funds in accordance with the DoD FMR15 and the 
Purpose Statute, 31 U.S.C. 1301, which could create a potential violation of the 
Antideficiency Act. 

 15 DoD FMR, volume 2A, chapter 1, paragraph 010201 “Criteria for Determining Expense and Investment Costs.”
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On December 21, 2007, the contracting officer incorrectly obligated $1.2 million 
of OMA funds on contract W900KK-07-D-0001, task order 0004, contract line 

item number 0003, to purchase, upgrade, and integrate 
the necessary hardware and software to allow up 

to 15 Range Data Measuring Subsystems into the 
Core Data Management Exchange for JMRC’s 
instrumentation system.  According to JMRC’s 
QAR, the Range Data Measuring Subsystems were 
simulated players, which covered engagement 

activity similar to a laser tag game that used 
Multiple Integrated Laser Engagement System 

equipment.  The QAR further stated that the Range 
Data Measuring Subsystems sent the information they 

captured through radio frequency to the Core Data Management Exchange to 
display the information on workstations.  Additionally, the QAR stated that the 
hardware and software acquired for this effort replaced previous hardware and 
software; however, it increased the number of Range Data Measuring Subsystems, 
which could be connected to the Core Data Management Exchange to extend the 
range of JMRC’s instrumentation system.  

The upgrade to the JMRC instrumentation system should have been classified 
as an investment and funded by the Other Procurement, Army funds instead of 
the OMA funds.  According to the DoD FMR,16 continuous 
technology refreshment is the intentional incremental 
insertion of newer technology to improve reliability, 
improve maintainability, reduce cost, and add 
minor performance enhancement.  A technology 
refreshment that significantly changes the 
performance envelope of the end item is considered 
a modification and, therefore, an investment 
and should be funded by the Other Procurement, 
Army appropriation.  

 16 DoD FMR, volume 2A, chapter 1, paragraph 010201 “Criteria for Determining Expense and Investment Costs.”

...the 
contracting 

officer incorrectly 
obligated $1.2 million 

of OMA funds on contract 
W900KK-07-D-0001, 

task order 0004, 
contract line item 

number 0003...

The upgrade 
to the JMRC 

instrumentation 
system should have been 

classified as an investment 
and funded by the Other 

Procurement, Army 
funds instead of the 

OMA funds.
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Funds Certifying Official Did Not Properly Verify the 
Funding Purpose
The funds certifying official did not adequately verify the purpose of the 
requirement to be funded in accordance with guidance before 
the contracting officer obligated the funds on the task 
order.  Specifically, on March 10, 2015, the funds 
certifying official, who was in place since 2007, 
stated procurement funding should have been used 
for this effort.  At a later date, he stated he could 
not remember why OMA funds were used for the 
lifecycle effort.  However, on April 20, 2015, the 
funds certifying official stated he made his decision 
based on a document that included the description 
of the effort attached to the purchase request and 
conversations he must have had but could not remember with 
the Life Cycle Project Director. 

The funds certifying official authorized the use of OMA funds although the 
description document and purchase request did not support his final rationale.  The 
funds certifying official stated that all funding personnel (budget analyst, program 
analyst, and the funds certifying officials) review the description document and 
purchase request to decide which funding appropriation to use for each service.  
According to the funds certifying official, the only documentation attached to the 
purchase request for the lifecycle effort was one page from the Life Cycle Project 
Director that explained the requirement and related Warfighter FOCUS statement 
of work references.  

Specifically, the description document stated “the effort was for the integration of 
site interconnection on the Data Management Exchange which could interconnect 
the total sites deployed by JMRC Operations Group at the various local training 
areas.”  Additionally, the description document, provided by the Life Cycle 
Project Director cited a systems integration paragraph of the Warfighter 
FOCUS basic statement of work which stated, “The contractor shall execute the 
integration of new systems and capabilities.”  Although the funds certifying 
official classified the effort as maintenance, repair, overhaul, or rework of 
equipment, the Life Cycle Project Director’s explanation of the requirement clearly 
documented that the lifecycle effort was to integrate new capabilities into JMRC’s 
instrumentation system.  

The funds 
certifying official 

did not adequately 
verify the purpose of the 

requirement to be funded 
in accordance with guidance 

before the contracting 
officer obligated the 

funds on the task 
order.
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PEO STRI Use of O&M Funds Instead of Procurement 
Funds May be an Antideficiency Act Violation
PEO STRI did not use funds in accordance with the DoD FMR and likely violated 
the law17 by incorrectly obligating $1.2 million of FY 2007 OMA funds instead of 

Other Procurement, Army funds on the task order for 
an upgrade to JMRC’s instrumentation system.  The 

contracting officer used funds for a purpose other than 
intended by law and, as a result, potentially violated 
the Antideficiency Act.18  The Assistant Secretary of 
the Army (Financial Management and Comptroller) 
should initiate a preliminary review in accordance 

with DoD FMR, volume 14, chapter 3 to determine 
whether a potential violation of the Antideficiency Act 

may have occurred as a result of using OMA funds for 
contract W900KK-07-D-0001, task order 0004, contract line 

item number 0003, and if so advise the DoD OIG whether the Army intends to 
conduct a formal investigation. 

Recommendation
Recommendation B.1
We recommend that the Assistant Secretary of the Army (Financial Management 
and Comptroller): 

a. Initiate a preliminary review in accordance with DoD 7000.14-R, 
“DoD Financial Management Regulation,” volume 14, chapter 3, to 
determine whether a potential violation of the Antideficiency Act may 
have occurred as a result of using Operation and Maintenance, Army 
funds for contract W900KK-07-D-0001, task order 0004, contract line 
item number 0003. 

b. Complete the preliminary review as required by Regulation and provide 
the results to the DoD Office of Inspector General.

Management Comments Required
The Assistant Secretary of the Army (Financial Management and Comptroller) 
did not respond to the recommendations in the report.  We request they provide 
comments on the final report.

 17 Section 1301, title 31, United States Code, known as the Purpose Statute, requires that appropriations be used only for 
the purpose that Congress intended.

 18 The Antideficiency Act, prescribed in sections 1341 and 1511 through 1517, title 31, United States Code, prohibits 
obligations and expenditures in excess of or before an appropriation.

 The 
contracting 
officer used 

funds for a purpose 
other than intended 

by law and, as a result, 
potentially violated the 

Antideficiency Act.
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Appendix A

Scope and Methodology 
We conducted this performance audit from September 2014 through 
November 2015 in accordance with generally accepted government auditing 
standards.  Those standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our findings 
and conclusions based on our audit objectives.  We believe that the evidence 
obtained provides a reasonable basis for our findings and conclusions based on 
our audit objectives.

Review of Documentation and Interviews
To evaluate whether contracting personnel complied with appropriate 
Federal and DoD criteria for reviews of invoices and controls over funding on 
contract W900KK-07-D-0001 (the Warfighter FOCUS contract), we reviewed:

• 31 U.S.C. 1301, “Application”

• 31 U.S.C. 1341, “Limitations on expending and obligating amounts”

• 31 U.S.C. 1511 through 1517, “Apportionment”

• 31 U.S.C. 1558, “Availability of Funds Following Resolution of a 
Formal Protest or Other Challenge”

• DoD FMR, volume 2A, chapter 1, “General Information,” October 2008 

• DoD FMR volume 10, chapter 10, “Payment Vouchers–Special Applications,” 
June 2012

• FAR Subpart 16.601, “Time-and-Materials Contracts”

• DFARS 242.8, “Disallowance of Costs,” August 2012

• DFARS 246.4, “Government Contract Quality Assurance,” October 2010

• DFAS-IN Manual 37-100-08, Appendix A, “Expense/Investment Criteria,” 
August 2007

• DFAS-IN Manual 37-100-15, 21*2020, “Operation and Maintenance, Army,” 
August 2014 

• DFAS Manual 37-100-15, A0-2035, “Other Procurement, Army,” 
August 2014

• DFAS-IN Manual 37-100-15, A0-2093, “Joint Improvised Explosives Devices 
Defeat Fund,” August 2014

• DoD COR Handbook, March 22, 2012
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We reviewed documentation and conducted interviews at the following locations:

• PEO STRI, Orlando, Florida;

• Raytheon Technical Services Corporation, Orlando, Florida;

• Raytheon Technical Services Corporation, Dallas, Texas; and

• DCAA, Dulles, Virginia.

We interviewed the contracting officer, the COR, alternate COR, QAR, and program 
management at PEO STRI and JMRC.  We reviewed contract documentation that 
included the QASP and the COR appointment letters.  

We obtained seven task orders and 267 modifications, valued at $207.4 million, 
relating to JMRC from the Electronic Document Access system.  Because of 
allegations on the misappropriation of funds for the exportable instrumentation 
system and lifecycle equipment procurements, the audit team reviewed the 
seven task orders and 267 modifications.  The allegation indicated that the 
Government may be using OMA funding for procurement; therefore, the 
audit team limited the scope to the 17 contract line item numbers, valued at 
$5.5 million, for which the OMA appropriation was used.  

We reviewed criteria and the Warfighter Request for Pricing to determine 
whether PEO STRI used the correct appropriation for each of the 17 contract 
line item numbers.  We identified 1 of the 17 contract line items as a potential 
misappropriation of funds; therefore, we interviewed PEO STRI officials to 
determine whether contracting personnel used the correct appropriation for this 
contract line item number.  

Use of Computer-Processed Data
We did not rely on computer-processed data for our findings and conclusions.

Prior Coverage
During the last 5 years, the Department of Defense Inspector General (DoD IG) 
issued four reports and the Army Audit Agency (AAA) issued three reports 
discussing the Warfighter FOCUS contract.  Unrestricted DoD IG reports can be 
accessed at http://www.dodig.mil/pubs/index.cfm.  Unrestricted AAA reports can 
be accessed at https://www.aaa.army.mil/reports.htm.
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DoD OIG
DoD OIG Report No. DODIG-2015-042, “Improved Contract Administration Needed 
for the Warfighter Field Operations Customer Support Contract at the Joint 
Multinational Readiness Center,” November 26, 2014

DoD OIG Report No. DODIG-2012-115, “Improved Oversight, but No Invoice Reviews 
and Potential Antideficiency Act Violation May Have Occurred on the Kuwait 
Observer Controller Team Task Orders,” August 2, 2012

DoD OIG Report No. D-2011-113, “Improved Pricing and Oversight Needed 
for the Afghan Air Force Pilot and English Language Training Task Order,” 
September 30, 2011

DoD OIG Report No. D-2011-066, “Incomplete Contract Files for Southwest Asia 
Task Orders on the Warfighter Field Operations Customer Support Contract,” 
June 1, 2011

Army
AAA Report No., A-2014-0056-ALE, “Property Accountability in the Warfighter Field 
Operations Customer Support Contract,” March 27, 2014

AAA Report No., A-2013-0162-ALE, “Agreed-Upon Procedures Attestation of 
Contractor Billings on Contract W900KK-07-D-0001,” September 30, 2013

AAA Report No., A-2012-0159-ALS, “Property Accountability of Training Aids, 
Devices, Simulators, and Simulations Equipment During Fielding,” August 14, 2012

DRAFT REPORT FOR OFFICIAL USE ONLY

FOR OFFICIAL USE ONLY

FOR OFFICIAL USE ONLY

FOR OFFICIAL USE ONLY



Appendixes

16 │ DODIG-2016-033

Appendix B

Joint Multinational Readiness Center Services Reviewed
Lifecycle Effort Task 

Order
Total  

Estimated Value

1 Joint Multinational Readiness Center Range Data Measuring 
Subsystem Data Management Exchange Integration 004 $1,200,038

2 Lifecycle Day Night Thermal Camera Replacement 004 1,005,459

3 Lifecycle Gigabit Backbone Phase 1 004 499,803

4 Lifecycle Intrusion Detection & Prevention 
Appliance Replacement 004 445,714

5 Joint Multinational Readiness Center Lifecycle Compiler 004 385,762

6 Joint Multinational Readiness Center Lifecycle Replacement of 
Site Shelters 004 215,873

7 Joint Multinational Readiness Center Lifecycle Gigabit Phase II 004 164,845

8 Joint Multinational Readiness Center Completion of After 
Action Review Trailer 4 & 5 and Electronics 004 137,492

9 Lifecycle Replacement of Media and Government Local Area 
Network Personal Computers 004 55,340

10 Joint Multinational Readiness Center Lifecycle Scanner 004 42,623

11 Lifecycle #3 Site Shelters 004 351,189

12 Lifecycle Replacement of Site Communication Shelters 104 493,716

13 Exportable Instrumentation System Portable Tower 104 211,091

14 Lifecycle Antenna Replacement Observer Controller 
Communication Systems Coverage 104 94,013

15 Lifecycle Building 856 Classroom and Conference Room 
Equipment Replacement and Sustainment 104 32,346

16 Lifecycle Protective Distribution System 204 97,919

17 Building 100 Access Control 204 77,384

   Total: $5,510,607
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Acronyms and Abbreviations

Acronyms and Abbreviations
ACC Army Contracting Command

COR Contracting Officer’s Representative

DCAA Defense Contract Audit Agency

DFARS Defense Federal Acquisition Regulation Supplement

FAR Federal Acquisition Regulation

FMR Financial Management Regulation

FOCUS Field Operations Customer Support

JMRC Joint Multinational Readiness Center

OMA Operation and Maintenance, Army

PEO STRI Program Executive Office for Simulation, Training, and Instrumentation

QAR Quality Assurance Representative

QASP Quality Assurance Surveillance Plan

T&M Time and Material
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Whistleblower Protection
U.S. Department of Defense

The Whistleblower Protection Enhancement Act of 2012 requires 
the Inspector General to designate a Whistleblower Protection 
Ombudsman to educate agency employees about prohibitions 
on retaliation, and rights and remedies against retaliation for 
protected disclosures. The designated ombudsman is the DoD Hotline 
Director. For more information on your rights and remedies against  

retaliation, visit www.dodig.mil/programs/whistleblower.

For more information about DoD IG 
reports or activities, please contact us:

Congressional Liaison 
congressional@dodig.mil; 703.604.8324

Media Contact
public.affairs@dodig.mil; 703.604.8324

For Report Notifications 
http://www.dodig.mil/pubs/email_update.cfm

Twitter 
twitter.com/DoD_IG

DoD Hotline 
dodig.mil/hotline
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